


Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



PLANNING PROCESS MILESTONES





PLANNING PROCESS MILESTONES





PLANNING PROCESS MILESTONES

Community Benefits Program

Community Benefits Program development initiated in January 2021, including rolling out the concept to the public, sharing information, collecting input through a variety of sources such as interviews and community workshops (April/ May), and developing a program framework that will be included as an appendix to the Draft EIR

Environmental Review Process

DWR and the Bureau of Reclamation released an updated version of the CalSim 3 model that simulates operations of the State Water Project (SWP) and the Central Valley Project (CVP). DWR is using this latest version of CalSim 3 to analyze potential project impacts.

Tribal Engagement

DWR and Tribal representatives participated in site visits to accessible parcels

Regulatory Compliance

DWR notified USACE of its intent to change the proposed project to the Bethany Alternative for the USACE Section 404 Permit Application to make the application consistent with the proposed project that will be identified in the Draft EIR

Field Work

Completed soil explorations planned for year 2021 with the issuance of a geotechnical data report

2021

JAN

FEB

JULY

AUG

SEPT

NOV

DEC

Soils Investigation IS/MND

Addendum to IS/MND for Soil Investigation Project, including modifications to the Soil Investigations Project proposed in response to current engineering considerations of alternative alignments for the proposed Delta Conveyance Project. The modified soil investigation project was approved by DWR on February 19, 2021.

Environmental Review Process

Four technical informational webinars held between July and September 2021 to provide background information related to preparation of the Draft EIR

Design & Engineering

Executed an interagency agreement with Caltrans to advance preliminary design and project development for State Route 160 realignment at the proposed intake sites

Design & Engineering

DCA hosted its **19th and final SEC Meeting**, presenting a review of the information shared with the SEC and how their input was incorporated into the conceptual plans for the proposed project





PLANNING PROCESS MILESTONES

2021

Design & Engineering

Continued preliminary engineering work led by the DCA, including development of the Final Draft Engineering Project Reports for the Central and Eastern Corridor Option and Bethany Reservoir Alternative, including summary narrative reports, engineering drawings, GIS, mapbooks, and all associated technical memoranda. This preliminary engineering work supports the ongoing environmental review process.

Regulatory Compliance

Coordinated with Delta Stewardship Council staff through early consultation related to the **Delta Plan Consistency process**

Tribal Engagement

Tribal consultation conducted under AB 52 and DWR's Tribal Engagement Policy and participation in informational meetings as invited by Tribes

Regulatory Compliance

Development of a draft Programmatic Agreement (PA) pursuant to **Section 106 of the National Historic Preservation Act** underway with initial consulting party and Tribal consultation meetings hosted by USACE in late 2021

Field Work

Traffic counts and soil explorations and investigations

ON GOING

Regulatory Compliance

Continued coordination with fish and wildlife regulatory agencies related to **ESA/CESA** compliance to develop operational criteria and identify tools to assess potential effects

Environmental Review Process

Continued development of the Draft EIR and the Draft EIS in accordance with **CEQA and NEPA** to assess potential impacts, as well as identify mitigation measures to reduce impacts. The draft documents are expected to be released for public review and comment in mid-2022.

Regulatory Compliance

Coordinated Draft EIR analysis with the State Water Resources Control Board as a CEQA Responsible Agency in anticipation of request for certification under **Section 401 of the Clean Water Act** and preparation for possible **petition for a change in point of diversion**

Regulatory Compliance

Coordinated with USACE and CVFPB on development of a Review Plan pursuant to **Section 408**


Environmental Review Process

Continued development and refinement of **models that simulate operations** of the proposed project and the alternatives under existing conditions and future climate change scenarios to support assessment of potential impacts in the Draft EIR






PLANNING PROCESS MILESTONES






PLANNING PROCESS MILESTONES





PLANNING PROCESS MILESTONES





PLANNING PROCESS MILESTONES

2023

Tribal Engagement

Tribal engagement and consultation continued under CEQA and DWR's Tribal Engagement Policy

Regulatory Compliance

Continued to coordinate development of a draft PA pursuant to Section 106 of the National Historic Preservation Act with the consulting parties and State Historic Preservation Office

Regulatory Compliance

Coordination with Delta Stewardship Council staff through early consultation related to the Delta Plan Consistency process

ONGOING

Community Benefits Program

Continued discussions with local entities interested in development of a potential community specific agreement


Regulatory Compliance

ESA/CESA coordination efforts, including technical assistance, continued between DWR and State and federal fish and wildlife regulatory agencies on development and evaluation of the Delta Conveyance Project in advance of documentation submittals and formal consultation processes





PLANNING PROCESS MILESTONES





PLANNING PROCESS MILESTONES

2024

Tribal Engagement

Tribal engagement and coordination continued under DWR's Tribal Engagement Policy, including hosting quarterly Tribal DCP Update meetings for coordinating Tribes. DWR will continue coordination and engagement with Tribes throughout planning and implementation of the project as directed by state and federal laws, project-specific requirements, mitigation commitments and at the Tribes request.

Regulatory Compliance

Continued to coordinate development of a draft PA pursuant to Section 106 of the National Historic Preservation Act with the consulting parties and State Historic Preservation Office

Regulatory Compliance

Coordination with Delta Stewardship Council staff through early consultation related to the Delta Plan Consistency process

ONGOING

Community Benefits Program

Continued discussions with local entities interested in development of a potential community specific agreement

Regulatory Compliance

ESA/CESA coordination efforts, including technical assistance, continued between DWR and State and federal fish and wildlife regulatory agencies on development and evaluation of the Delta Conveyance Project related to documentation submittals and formal consultation processes




Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



PLANNING PROCESS MILESTONES





PLANNING PROCESS MILESTONES




Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



PLANNING PROCESS MILESTONES





PUBLIC PARTICIPATION

CEQA

SCOPING PERIOD

- 93-day public comment period: January 15 - April 17, 2020
- Eight public meetings held across the state
 - [Agenda](#)

- Approximately 850 comment letters received
- Over 3,500 individual comments
 - [Scoping summary report published in July 2020](#)

SCOPING MEETINGS

- Sacramento, February 3, 2020
- Los Angeles, February 5, 2020
- Walnut Grove, February 10, 2020
- San Jose, February 12, 2020

- Stockton, February 13, 2020
- Clarksburg, February 19, 2020
- Brentwood, February 20, 2020
- Redding, March 2, 2020

DRAFT EIR PUBLIC REVIEW PERIOD

- 142 day-comment period
 - July 27 - October 27, 2022
 - Extended to December 16, 2022
- Approximately 729 comment letters and other communications received
- Approximately 7,300 individual comments
 - 4,800 individual detailed
 - 2,500 individual general
- Companion and Notification Materials & Resources
 - [Draft EIR website](#)
 - Fact Sheets & Brochures
 - [Draft EIR Explained](#)
 - [What is the Draft Environmental Impact Report for the Delta Conveyance Project?](#)
 - [¿Cuál es el Borrador del Informe de Impacto Ambiental para el Proyecto de Agua a Través del Delta?](#)
 - [Tips for Commenting on an EIR](#)
 - [Consejos para Comentar sobre un Informe de Impacto Ambiental](#)

- [Public Information Materials Toolkit](#)
- Videos
 - ["A Guide to the Draft EIR" series \(5\)](#)
 - ["Resource Explainer" series \(6\)](#)
- Posters
 - [Poster: Bethany Reservoir Alignment](#)
 - [Poster: Intakes](#)
 - [Poster: Tunneling](#)
 - [Póster: Alineación de La Presa de Bethany](#)
 - [Póster: Tomas de entrada](#)
 - [Póster: Perforación de túneles](#)
- Notification
 - [Flyer \(English/Spanish version\)](#)
 - [傳單](#)
 - [Daim Ntawv Ceeb Toom](#)
 - [Mailer \(English/Spanish\)](#)





PUBLIC PARTICIPATION

CEQA (continued)

DRAFT EIR MEETINGS

- Held Three Virtual Public Hearings
 - [September 13, 2022](#)
 - [September 22, 2022](#)
 - [September 28, 2022](#)
- Materials
 - [Presentation](#)
 - [Audencias públicas presentación](#)
 - [公開聽證會 演示文稿](#)

- Held two Tribal Representatives Virtual Meetings for Tribal leadership, Tribal government representatives and Tribal communities to provide verbal comments on the Draft EIR
 - [October 12, 2022](#)
 - [December 7, 2022](#)

FINAL ENVIRONMENTAL IMPACT REPORT CERTIFICATION AND PROJECT APPROVAL

- Final EIR released to public agencies on December 8, 2023
 - [Fact Sheet: Final Environmental Impact Report and Environmental Review Next Steps](#)
- Final EIR certified and project approved on December 21, 2023
 - [Decisions Regarding the Delta Conveyance Project Final Environmental Impact Report](#)
 - [Notice of Determination](#)

- [Delta Conveyance Project Findings of Fact and Statement of Overriding Considerations](#)
- [Delta Conveyance Project Mitigation Monitoring and Reporting Program](#)
- [Addendum to the Final Environmental Impact Report for the Delta Conveyance Project](#)
- [Second Addendum to the Final Environmental Impact Report for the Delta Conveyance Project](#)

NEPA

USACE DRAFT EIS PUBLIC REVIEW PERIOD

- 90-day comment period: December 16, 2022 - March 16, 2023
- [Draft Environmental Impact Statement for the Delta Conveyance Project Fact Sheet](#)

DRAFT EIS MEETINGS

- Held four Public Meetings
 - January 10, 2023 (virtual)
 - January 12, 2023 (virtual)
 - January 18, 2023 (virtual)
 - March 1, 2023 (Stockton)

[USACE Final Programmatic Environmental Impact Statement](#)

Accountability Action Plan

- [Accountability Action Plan Overview](#)
- [Delta Conveyance Project Ombudsman Program Overview](#)
- [Delta Conveyance Project Mitigation, Monitoring and Reporting Program Explainer](#)

- [Delta Conveyance Project Community Benefits Program: Final Implementation Plan and Guidelines](#)
- Video: [CA DWR Director Karla Nemeth discusses the Delta Conveyance Project Accountability Action Plan](#)





COMMUNITY ENGAGEMENT

Community Benefits Program

INFORMATIONAL MATERIALS

- [Introduction to Community Benefits Program Development](#) (January 2021)
- [Concept Paper: Developing the Delta Conveyance Project Community Benefits Program](#) (Draft January 2021)
- [Papel de Conceptos: Desarrollo del Programa de Beneficios Comunitarios del Proyecto de Agua a Través del Delta](#) (Borrador de Enero de 2021)
- [Interview Summary Report](#) (April 2021)
- [Reporte Resumen de Entrevista](#) (Abril de 2021)
- [Community Benefits Program Development Process and Next Steps](#) (June 2021)
- [Proceso del Desarrollo del Programa de Beneficios Comunitarios y Próximos Pasos](#) (Junio del 2021)
- [Community Benefits Program Overview Fact Sheet](#) (2024)
- [Delta Conveyance Project Community Benefits Program: Final Implementation Plan and Guidelines](#) (August 2025)

PUBLIC REVIEW DOCUMENTS

- [Discussion Draft Implementation Plan and Guidelines](#) (October 2024)
- [Debate sobre el Borrador del Plan de Implementación y Pautas](#) (Octubre de 2024)
- [商討實施計劃草案和指南](#) (2024 年 10 月)

COMMUNITY WORKSHOPS

- [Flyer](#) (English and *en Español*)

April 14, 2021 - What Community Benefits Mean to You (60 attendees)

- [Agenda](#)
- [Agenda \(en Español\)](#)
- [Presentation \(English and *en Español*\)](#)
- [Summary](#)
- [Resumen](#)
- [Video](#)
- [Video \(en Español\)](#)

May 6, 2021 - Project Ideas (120 attendees)

- [Agenda](#)
- [Agenda \(en Español\)](#)
- [Presentation \(English and *en Español*\)](#)
- [Suggested Funding Ideas List](#)
- [Lista de Ideas Financiacion Sugerida](#)
- [Summary](#)
- [Resumen](#)
- [Video](#)
- [Video \(en Español\)](#)

May 17, 2021 - Tribal (24 attendees)

- [Agenda](#)
- [Presentation](#)
- [Summary](#)
- [Workshop Flyer](#)

This workshop was specifically for Tribal communities, including Tribal leadership, representatives, and members, as well as other non-Tribally affiliated Tribal persons

May 25, 2021 - Jobs, Education, Infrastructure and Engagement (88 attendees)

- [Agenda](#)
- [Agenda \(en Español\)](#)
- [Delta Conveyance Project and Community Benefits Program Overview Presentation \(English and *en Español*\)](#)
- [Economic Development and Integrated Benefits Presentation \(English and *en Español*\)](#)
- [Summary](#)
- [Resumen](#)
- [Video](#)
- [Video \(en Español\)](#)

October 25, 2021 - Tribal (35 attendees)

- [Flyer](#)
- [Agenda](#)
- [Presentation](#)
- [Video](#)

This workshop was specifically for Tribal communities, including Tribal leadership, representatives, and members, as well as other non-Tribally affiliated Tribal persons

November 17, 2021 - Case Study Workshop (58 Attendees)

- [Workshop Flyer](#)
- [Agenda](#)
- [Agenda \(en Español\)](#)
- [Presentation](#)
- [Presentacion](#)
- [Summary](#)
- [Video](#)
- [Video \(en Español\)](#)
- [Electronic Webinar Flyer \(English and *en Español*\)](#)



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



COMMUNITY ENGAGEMENT

Informational Webinars

July 14, 2021 - Operations of the State Water Project and Delta Conveyance (193 attendees)

- [Agenda](#)
- [Agenda \(en Español\)](#)
- [Presentation](#)
- [Presentacion \(en Español\)](#)
- [Video](#)
- [Video \(en Español\)](#)

August 3, 2021 - Fisheries (132 attendees)

- [Agenda](#)
- [Agenda \(en Español\)](#)
- [Presentation](#)
- [Presentacion \(en Español\)](#)
- [Video](#)
- [Video \(en Español\)](#)

August 25, 2021 - Climate Change (148 attendees)

- [Agenda](#)
- [Agenda \(en Español\)](#)
- [Presentation](#)
- [Presentacion \(en Español\)](#)
- [Video](#)
- [Video \(en Español\)](#)

September 16, 2021 - Environmental Justice (128 attendees)

- [Agenda](#)
- [Agenda \(en Español\)](#)
- [Presentation](#)
- [Presentacion \(en Español\)](#)
- [Video](#)
- [Video \(en Español\)](#)

Environmental Justice

COMMUNITY SURVEY: "YOUR DELTA, YOUR VOICE"

- Open September 30 - December 18, 2020
- Available in English, Spanish and Chinese
- 2,156 survey participants
- [Survey Flyer \(English, Spanish and Chinese\)](#)
- Video: [How to Take DWR's Delta Conveyance Project Community Survey](#)
- Video: [Cómo Completar la Encuesta Comunitaria sobre el Proyecto de Agua a través del Delta](#)
- 視頻：[如何進行有關水資源部，三角洲運輸項目社區調查](#)
- [Environmental Justice Community Survey Report \(May 2021\)](#)
 - [Executive Summary](#)
 - [Resumen Ejecutivo](#)
 - [行政摘要](#)
 - [Overview Presentation on the Environmental Justice Community Survey Report](#)

COMMUNITY EVENTS 2021

- September 18, 2021: Moon Festival, Stockton
- October 9, 2021: Bass Festival, Rio Vista
- October 14, 2021: Camellia Lions Club, Elk Grove
- October 16, 2021: Multicultural Festival, Stockton
- November 17, 2021: El Concilio, Virtual
- December 18, 2021: Buddhist Temple, Elk Grove

COMMUNITY EVENTS 2022

- March 12, 2022: Antioch Flea Market
- March 16, 2022: Galt Flea Market
- March 27, 2022: Chinese Investment and Finance Club, Sac
- April 2, 2022: 2022 Delta Looptivity Spring Fling, Isleton
- April 10, 2022: The Sunday Market, Isleton
- April 14, 2022: The Centre for Land Based Learning FARMS Leadership Program
- April 22, 2022: Little Manila Rising, Langston Hughes Academy & CLBL Earth Day Event, Stockton



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



COMMUNITY ENGAGEMENT

Environmental Justice (continued)

COMMUNITY EVENTS 2022

- April 23, 2022: NorCal Science Festival, Lodi
- April 24, 2022: Earth Day Festival, Stockton
- May 14, 2022: Tracy Farmers Market
- May 21, 2022: Brotherhood Park Resource Fair, Stockton
- May 24, 2022: Galt Flea Market
- May 28, 2022: 18th Annual International Kids Festival, Sacramento
- June 5, 2022: Discovery Bay Farmers Market
- July 7, 2022: Draft EIR Workshop – Spanish
- July 13, 2022: Chinese Benevolent Association of Stockton
- July 14, 2022: Draft EIR Workshop – English
- August 9, 2022: Presentation to Jene Wah Board – English, Stockton
- August 27, 2022: Presentation to Indo-China Friendship Association – Chinese, Sacramento
- September 6, 2022: Presentation to Jene Wah Elders – Chinese and English, Stockton
- September 10, 2022: Stockton Multi-Cultural Festival
- September 17, 2022: Stockton Mid-Autumn Festival
- September 20, 2022: Healthy Neighborhoods Coalition, Stockton/Manteca
- October 8, 2022: Rio Vista Bass Festival and Derby
- October 23, 2022: LSF's Annual Harvest Carnival & Car Show, Tracy
- October 25, 2022: Chinese Language Investment Club, Elk Grove
- November 5, 2022: Water Festival, Sacramento
- November 10, 2022: Camellia Lion's Club, Elk Grove
- November 19, 2022: Tracy Farmers Market
- December 3, 2022: Walnut Grove Holiday Market
- December 6, 2022: Galt Flea Market

COMMUNITY EVENTS 2023

- April 16, 2023: Mountain House Farmers Market
- April 22, 2022: Norcal Science Festival
- May 7, 2023: El Concilio Cinco de Mayo
- May 27, 2023: 19th Annual International Kids Festival
- June 24, 2023: Lathrop Farmers Market

- July 26, 2023: The Galt Flea Market
- August 12, 2023: Tracey Farmers Market
- August 20, 2023: Mountain House Farmers Market
- September 5, 2023: Stockton Black Family Day
- October 14, 2023: Rio Vista Bass Derby & Festival

COMMUNITY EVENTS 2024

- February 24, 2024: NorCal Science and Technology Festival
- March 9, 2024: Annual Stockton Chinese New Years Festival
- April 21, 2024: Stockton Earth Day Festival
- May 4, 2024: El Concilio California Cinco de Mayo
- May 5, 2024: Locke Asian Pacific Spring Festival
- May 25, 2024: 20th Annual International Kids Festival
- June 1, 2024: Mountain House Kite Festival
- July 20, 2024: Tracy Farmers Market
- September 7 – 8, 2024: Pittsburg Seafood & Music Festival
- October 12, 2024: 76th Rio Vista Bass Derby & Festival
- November 2, 2024: Sacramento Water Festival

COMMUNITY EVENTS 2025

- February 22, 2025: NorCal Science and Technology Festival
- March 22, 2025: Poorba Holi Festival
- March 8, 2025: Annual Stockton Chinese New Year's Festival
- April 12, 2025: Tracy Farmers Market
- April 26, 2025: Tracy Earth Project
- May 3, 2025: El Concilio California Cinco de Mayo
- May 24, 2025: Annual International Kids Festival
- June 7, 2025: Mountain House Kite Festival
- August 23, 2025: Rio Vista Hog August Bites
- September 17, 2025: Mountain House Farmers Market
- September 20, 2025: Mountain House Multicultural Celebration
- October 11, 2025: Rio Vista Bass Derby & Festival
- November 1, 2025: Sacramento Water Festival





COMMUNITY ENGAGEMENT

Tribal Engagement

Ongoing - Informational meetings and Tribal consultation under the Public Resources Code (referred to as "AB 52") and DWR's Tribal Engagement Policy, as requested by Tribal governments

September 11, 2019 - Tribal Informational Meeting for the California Tribal Community

- [Agenda](#)
- [Meeting Package](#)
- [Meeting Summary](#)

November 12, 2019 - Pre-AB 52 Tribal Information Meeting for the Invited California Delta Tribes

- [Agenda](#)
- [Meeting Summary](#)

January 15, 2020 - DWR sent notification letters sent to all Tribes located in the counties within the "project area," which includes the statutory Delta, CVP/SWP service areas and upstream of the Delta, at the addresses provided by the Native American Heritage Commission (NAHC). The project notification letters provided information regarding the availability of the CEQA NOP and an invitation to consult with DWR under AB 52 and DWR's Tribal Engagement Policy.

- [Sample Project Notification Letter \(DWR's Tribal Engagement Policy\)](#)

January 21, 2020 - DWR representatives attended a TEC* meeting and provided the TEC with information about the project and the CEQA Notice of Preparation (NOP) for the project

February 3-6, 2020 - DWR outreach, by phone and email, to Tribes that did not respond to the January project notification letter

March 2020 - DWR sent additional project notification letters to two Northern California Tribes during the public scoping process

June 24, 2020 - DWR's Tribal Policy advisor, Anecita Agustinez, presented an update on the Delta Conveyance Project consultation process during the DCA SEC meeting

- [Presentation](#)

July 15, 2020 - DWR and DCA representatives attended a Tribal Engagement Committee (TEC)* meeting

- [Agenda](#)
- [Delta Conveyance Project: Environmental Review Update](#)
- [Delta Conveyance Project and Facilities Siting Overview](#)
- Project Soils Overview

July 21, 2020 - DWR representatives attended the Northern California Tribal Chairperson's Association meeting

- [Delta Conveyance Project: Tribal Consultation Update](#)
- [Delta Conveyance Project: Environmental Review Update](#)

August 19, 2020 - DWR and DCA representatives attended a Tribal Engagement Committee (TEC)* meeting

- [Agenda](#)
- [Link to July 22 DCA SEC presentation](#)

September 16, 2020 - DWR and DCA representatives attended a Tribal Engagement Committee (TEC)* meeting

- [Agenda](#)
- [Link to August 26 DCA SEC presentation](#)

October 21, 2020 - DWR and DCA representatives attended a Tribal Engagement Committee (TEC)* meeting

- [Agenda](#)
- [Link to September 23 DCA SEC presentation](#)

October 22, 2020 - DWR and Tribal Engagement Committee representatives attended a tour of the Intake Screens, Inc. facility.

October 27, 2020 - Tribal Informational Meeting for the California Tribal Community

- [Agenda](#)
- [Delta Conveyance Project: Environmental Review Update](#)
- [Delta Conveyance Project: Tribal Engagement Update](#)
- [Soil Investigations for Data Collection in the Delta Update](#)
- [Meeting Summary](#)
- [Save the Date](#)

Note: This a Tribal Informational Meeting for invited California Native American Tribes.



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



COMMUNITY ENGAGEMENT

Tribal Engagement (continued)

November 18, 2020 - DWR-only representatives attended a Tribal Engagement Committee (TEC)* meeting

December 16, 2020 - DWR and DCA representatives attended a Tribal Engagement Committee (TEC)* meeting

- [Agenda](#)
- [Link to December 9 DCA SEC Presentation](#)

April 14, 2021 - DWR-only representatives attended a Tribal Engagement Committee (TEC)* meeting

May 17, 2021: Community Benefits Program Tribal Workshop

- [Agenda](#)
- [Presentation](#)
- [Meeting Summary](#)
- [Workshop Flyer](#)

Note: This workshop is specifically for Tribal communities, including Tribal leadership, representatives, and members, as well as other non-Tribally affiliated Tribal persons.

October 25, 2021: Community Benefits Program Second Tribal Workshop

- [Agenda](#)
- [Presentation](#)
- [Workshop Flyer](#)

Note: This workshop is specifically for Tribal communities, including Tribal leadership, representatives, and members, as well as other non-Tribally affiliated Tribal persons.

December 6, 2021: Tribal Informational Meeting for the California Tribal Community

- [Save the Date](#)
- [Agenda](#)

- [Presentation: Tribal Engagement Update](#)
- [Presentation: Environmental Planning Efforts Update](#)
- [Presentation: Conceptual Design Overview](#)
- [Presentation: Environmental Justice Community Survey Results](#)

January 27, 2023: Tribal Representatives Informational Meeting with interested consulting Tribes

February, July, August, and November 2024 -

DWR hosted quarterly informational meetings for coordinating Tribes

- February 27, 2024: [Agenda](#)
- July 9, 2024: [Agenda](#)
- August 19, 2024: [Agenda](#)
- November 7, 2024: [Agenda](#)

Note: This a Tribal Informational Meeting for invited California Native American Tribes.

*The Tribal Engagement Committee (TEC) is made up of Tribal representatives from Tribes with ancestral ties to the Delta. The TEC was formed in late 2019 and meets regularly to discuss Delta issues and their common interests. The TEC meetings are convened by Shingle Springs Rancheria.

February, May, August, and December 2025 -

DWR hosted quarterly informational meetings for coordinating Tribes

- February 27, 2025: [Agenda](#)
- May 27, 2025: [Agenda](#)
- August 28, 2025: [Agenda](#)
- December 4, 2025: [Agenda](#)

DESIGN AND ENGINEERING

DCA Stakeholder Engagement Committee Meetings

• December 11, 2019	• March 11, 2020	• August 26, 2020	• April 28, 2021
• November 13, 2019	• April 22, 2020	• September 23, 2020	• June 23, 2021
• January 22, 2020	• May 27, 2020	• November 5, 2020	• September 22, 2021
• February 12, 2020	• June 24, 2020	• December 9, 2020	• December 8, 2021
• February 26, 2020	• July 22, 2020	• February 24, 2021	





DESIGN AND ENGINEERING

Technical and Informational Resources

- [Map Book](#) (Detailed information on proposed facility locations, site plans, construction site photos and proposed routes for construction traffic)
- [Final Draft Engineering Project Reports](#) (Detailed conceptual engineering design narratives for the three Delta Conveyance Project options prepared by the DCA to inform DWR as it crafted official project descriptions for its environmental review process: Central and Eastern Options and Bethany Reservoir Alternative)
- [Draft Project Report for the proposed State Route 160 modifications](#) (Prepared by Caltrans District 03 for the proposed State Route 160 modifications)
- [DCA Brochure Booklet](#)
- [What is the DCA Video](#)
- [DCDCA Board of Directors Video](#)
- [What is the SEC Video](#)
- [Understanding the Work of the DCA Video](#)
- [DCA Informational Materials and Where to Find Them Video](#)
- [Draft EIR Released for Public Comment Video](#)
- [Proposed Delta Conveyance Project Overview Video](#)
- [Proposed Delta Conveyance Project Alignment Alternatives Video](#)

- [Engineering Innovations](#)
- [Soil Testing - Understanding the Underground](#)
- [Reducing Impacts Through Engineering](#)
- [Delivering Smarter and Cost-Effective Water Infrastructure](#)

MEMBER AGENCY FACT SHEETS

- [Alameda County Water District Fact Sheet](#)
- [Crestline-Lake Arrowhead Water Agency](#)
- [Desert Water Agency Fact Sheet](#)
- [Kern County Water Agency Fact Sheet](#)
- [Mojave Water Agency Fact Sheet](#)
- [Palmdale Water District Fact Sheet](#)
- [Santa Clarita Valley Water Agency Fact Sheet](#)
- [Valley Water Fact Sheet](#)
- [Zone 7 Water Agency Fact Sheet](#)
- [Antelope Valley - East Kern Water Agency](#)
- [San Luis Obispo County Flood Control and Water Conservation District](#)

BROCHURE

- [2025 DCA Sustainability Brochure](#)

CLOSER LOOK VIDEOS

- [Intakes Fact Sheet](#)
- [North Delta Traffic Fact Sheet](#)
- [Pile Driving Fact Sheet](#)
- [Launch Shaft Fact Sheet](#)
- [Seismic Resilience Fact Sheet](#)
- [Soil Testing Fact Sheet](#)
- [Bethany Complex Fact Sheet](#)
- [Tunneling Fact Sheet](#)
- [Why Bethany Fact Sheet](#)
- [Tunneling Fact Sheet](#)
- [Reusable Tunnel Material Fact Sheet](#)
- [Soil Testing - Understanding the Underground](#)
- [Bethany Complex - Connecting to the Aqueduct](#)
- [Bethany Reservoir Alignment Reduces Impacts Through Engineering](#)

- [North Delta Traffic Management](#)
- [Launch Shafts](#)
- [Soil Testing](#)
- [Delta Conveyance Intakes](#)
- [Bethany Complex](#)
- [Seismic Resilience](#)
- [Minimizing North Delta Pile Driving](#)
- [The Tunnel](#)
- [Reusable Tunnel Material](#)
- [Bethany Reservoir Alignment Reduces Impacts Through Engineering](#)
- [A Closer Look: Engineering Innovations Pumping Plant](#)
- [Delta Conveyance Project: Engineering Components](#)
- [Delta Conveyance Project: Sustainability](#)
- [A Closer Look: Cost Containment](#)





DESIGN AND ENGINEERING

Internship Program

DCA launched an internship program in summer of 2020, 2022 and again in 2023. The program provides college-level students hands-on learning experience about the planning process and design aspects of public infrastructure construction. The interns gain valuable experience including the opportunity to apply concepts in communications, engineering and environmental review.

Four interns participated in the 2025 DCA Summer Intern Program. Two interns supported the environmental engineering team, and two supported the engineering design team. In addition to gaining practical experience through work assignments, the interns participated in career talks, tours, and other activities to build their understanding of California's water supply system. The interns were paid and worked in a hybrid model. They will continue their education at their respective universities, including UC Davis and Sacramento State. More information on the 2026 DCA Summer Intern Program will be available soon at DCDCA.org.

Delta Library Resources

Delta area public libraries are a continuous resource for the Delta community at large. Understanding the limits of broadband and computer access in the region, the DCA has provided area libraries with several DCA and DWR project-related resources in print and on flash drives. Librarians have been briefed on these resources and materials and can

help any visitor access information related to the proposed project. Library materials have been updated several times, most recently in June/July 2024.

- [Table of Contents: Delta Conveyance Project Information and Resources Available at Delta Libraries](#)



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MATERIALS

Collateral

2019

August 2019	<ul style="list-style-type: none">• DWR and DCA Roles and Responsibilities
September 2019	<ul style="list-style-type: none">• FAQ About the DCA Stakeholder Engagement Committee• Delta Conveyance Q/A (<i>Superseded</i>) - English• Delta Conveyance Q/A (<i>Superseded</i>) - En Español (Spanish)

2020

January 2020	<ul style="list-style-type: none">• NOP and Public Scoping Q&A• NOP and Public Scoping Q&A - En Español (Spanish)• Delta Conveyance Environmental Review Notice of Preparation Overview Fact Sheet• Reseña Informativa sobre el Aviso de Preparación para el Estudio del Impacto Ambiental de la Modernización de la Infraestructura Hídrica en el Sacramento-San Joaquín Delta (Spanish)
May 2020	<ul style="list-style-type: none">• Slide Deck: A Proposal to Protect Water Supplies for the Future
June 2020	<ul style="list-style-type: none">• Q&A: Section 404 Permit Application Q&A
July 2020	<ul style="list-style-type: none">• Q&A: Initial Study/Mitigated Negative Declaration Q/A
September 2020	<ul style="list-style-type: none">• Fact Sheet: California Environmental Quality Act and AB 52 Consultation Milestones• Federal and State Lead Agency Roles and Actions in the Environmental Planning and Permitting Process

2021

October 2021	<ul style="list-style-type: none">• Table of Contents: Delta Conveyance Project Information and Resources Available at Delta Libraries
November 2021	<ul style="list-style-type: none">• DCP Informational Webinars FAQ• Overview Fact Sheet: A Proposal to Protect Water Supplies for the Future• Section 404 Amended Permit Application Q&A



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MATERIALS

Collateral (continued)

2022

February 2022	<ul style="list-style-type: none">• Table of Contents: Delta Conveyance Project Information and Resources Available at Delta Libraries
March 2022	<ul style="list-style-type: none">• Resource Guide for California and Delta Information
April 2022	<ul style="list-style-type: none">• Delta Conveyance Project Progress Report 2019-2021
May 2022	<ul style="list-style-type: none">• Delta Conveyance Project Story Map Online Tool
July 2022	<ul style="list-style-type: none">• Fact Sheet: Delta Conveyance Project Overview and Update• IS/MND Q/A• Table of Contents: Delta Conveyance Project Information and Resources Available at Delta Libraries
November 2022	<ul style="list-style-type: none">• Q/A: Frequently Asked Questions Related to the Delta Conveyance Project
December 2022	<ul style="list-style-type: none">• Fact Sheet: Delta Conveyance Project Overview and Update

2023

February 2023	<ul style="list-style-type: none">• DCP Theoretical Diversions 2023
March 2023	<ul style="list-style-type: none">• Overview and Update

2024

2024	<ul style="list-style-type: none">• Fast Facts• Delta Conveyance Project Tool Kit• Myths & Facts• Frequently Asked Questions• Adapting to Climate Change: Catching and Moving Water from Big Storms• Facts About the Economic Value of the Delta Conveyance Project• FAQ: Understanding Costs, Benefits, Funding and Financing for the Delta Conveyance Project• Delta Conveyance Project Tribal Engagement• Planning Process Road Map• Public Outreach and Engagement Overview• Preliminary Design and Engineering Objectives• Comparing the Delta Conveyance Project to Previous Conveyance Proposals
------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MATERIALS

Collateral (continued)

2025

March 2025	<ul style="list-style-type: none">• DCP Progress Report 2019 - 2024
April 2025	<ul style="list-style-type: none">• Missed Opportunities (2025)• Myths and Facts (2025)
May 2025	<ul style="list-style-type: none">• The Delta Conveyance Project in Practice
June 2025	<ul style="list-style-type: none">• Adapting to Climate Change: Catching and Moving Water from Big Storms
August 2025	<ul style="list-style-type: none">• Accountability Action Plan Overview• Delta Conveyance Project Ombudsman Program Overview• Delta Conveyance Project Mitigation, Monitoring and Reporting Program Explainer
September 2025	<ul style="list-style-type: none">• Delta Conveyance Project Protecting Delta Farmland• Community Impact Guide
October 2025	<ul style="list-style-type: none">• Delta Conveyance Project Certification of Consistency Explainer

Graphic Assets

- [Project Map](#)
- [Planning Schedule](#)
- [Missed Opportunities](#)
- [Declining Baseline](#)
- [Earthquake Risk](#)
- [Operations](#)



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MATERIALS

Collateral (continued)

Multilingual Resources

En español

2022	<ul style="list-style-type: none">Objetivos de ingeniería y diseño preliminarComparación del Proyecto de Agua a Través del Delta con proyectos de agua anteriores
2023	<ul style="list-style-type: none">Por qué la modernización de la infraestructura beneficiará nuestro futuro suministro de aguaDescripción general del acercamiento comunitario y la participación públicaLa manera en la que el Proyecto de Agua a Través del Delta haría que el abastecimiento de agua de California fuera más resistente a los terremotosCómo la modernización de la infraestructura puede ayudar a recolectar más flujos de tormentas
2024	<ul style="list-style-type: none">Información sobre el valor económico del Proyecto de Agua a Través del DeltaDatos rápidosPreguntas frecuentes sobre el Proyecto de transporte de agua del DeltaSobre el Proyecto de Agua a Través del DeltaDescripción general del Programa de Beneficios Comunitarios
2025	<ul style="list-style-type: none">Guía del impacto comunitario del Proyecto de Agua a Través del Delta (2025)Proyecto de Agua a Través del Delta Protección de las Tierras Cultivables del Delta (2025)Plan de Acción de ResponsabilidadDescripción general del Programa de Defensoría del Proyecto de Agua a través del DeltaExplicación del Programa de Mitigación, Seguimiento y Presentación de Informes del Proyecto de Agua a Través del DeltaPrograma de Beneficios Comunitarios del Proyecto de Agua a Través del Delta Plan de implementación final y pautas de

繁體中文

2023	<ul style="list-style-type: none">打造現代化的基礎設施何以對我們未來的供水有益Delta Conveyance 專案如何提高加州供水系統抵禦地震的能力基礎設施現代化舉措如何幫助偵測更多風暴流
2024	<ul style="list-style-type: none">有關三角洲輸水系統專案經濟價值的事實快速事實檢核三角洲輸水系統專案常見問題三角洲輸水系統專案相關迷思與事實社區福利計劃概述
2025	<ul style="list-style-type: none">三角洲輸水系統專案社區影響介紹指南 (2025)三角洲輸水系統專案守護三角洲農地 (2025)問責行動計劃三角洲輸水系統專案監察專員計劃概覽三角洲輸水系統專案緩解、監督與報告計劃說明文件三角洲輸水系統專案社區效益計劃 最終實施計劃與指南



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MATERIALS

Videos

2020

January 2020	<ul style="list-style-type: none">CEQA 101: Introduction Video to the Delta Conveyance Project CEQA Process
July 2020	<ul style="list-style-type: none">Delta Conveyance: A Proposal to Protect Water Supplies for the FutureJulio 2020 - El Proyecto de Transporte de Agua por Tunel Unico en el Delta
August 2020	<ul style="list-style-type: none">Delta Conveyance Deep Dive: State Water Project OperationsDelta Conveyance Deep Dive: Soil Investigations
November 2020	<ul style="list-style-type: none">Delta Conveyance Deep Dive: Climate Change
December 2020	<ul style="list-style-type: none">Delta Conveyance Deep Dive: Allocations (Part 1)

2021

January 2021	<ul style="list-style-type: none">DWR Director Karla Nemeth on Why We Need to Modernize Water Infrastructure NowDelta Conveyance Deep Dive: Allocations Part 2
February 2021	<ul style="list-style-type: none">Delta Conveyance Project: Deep Dive Videos: Financing the Project
April 2021	<ul style="list-style-type: none">Delta Conveyance Deep Dive: Seismic Risk (Part 1)
May 2021	<ul style="list-style-type: none">Delta Conveyance Deep Dive: Seismic Risk (Part 2)
September 2021	<ul style="list-style-type: none">Delta Conveyance Deep Dive: Environmental Justice Community Survey
October 2021	<ul style="list-style-type: none">Delta Conveyance Deep Dive: Building the Tunnel (Part 1)
November 2021	<ul style="list-style-type: none">Delta Conveyance Deep Dive: Building the Tunnel (Part 2)

2022

January 2022	<ul style="list-style-type: none">Delta Conveyance Deep Dive: Fisheries
June 2022	<ul style="list-style-type: none">Delta Conveyance Deep Dive: Intakes and Fish Screens
July 2022	<ul style="list-style-type: none">Delta Conveyance Project Quick Questions Episode 1: What is Delta Conveyance?Delta Conveyance Project Quick Questions Episode 2: Why is California's Major Water Supply at Risk?Delta Conveyance Project Quick Questions Episode 3: How Will the Delta Conveyance Project Protect our Water Supplies?



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MATERIALS

Videos (continued)

2023

May 2023

- [Delta Conveyance Project Quick Questions Episode 4: How Much Water Could the Project Save?](#)

October 2023

- [Delta Conveyance Project Quick Questions Episode 5: How would a tunnel help protect water supply in an earthquake?](#)

2024

April 2024

- [Delta Conveyance Project Quick Question #6: Why Do We Need Additional Export Facilities?](#)

July 2024

- [Delta Conveyance Quick Question #7: How Will the Project Take Into Account the Needs of the Fish?](#)
- [Delta Conveyance Quick Question #8: How Do the Fish Screens Work?](#)

2025

August 2025

- [CA DWR Director Karla Nemeth discusses the Delta Conveyance Project Accountability Action Plan](#)

September 2025

- [How the Delta Conveyance Project Works](#)



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MATERIALS

Email Notifications

2019

May 2019	<ul style="list-style-type: none">State Withdraws WaterFix Approvals, Initiates Planning and Permitting for a Smaller Single Tunnel
September 2019	<ul style="list-style-type: none">Delta Stakeholder Engagement Committee: Deadline for Applications Extended, Frequently Asked Questions PostedDCA Establishes New Delta Stakeholder Engagement CommitteeREMINDER: DCA Set to Vote on the Establishment of a New Delta Stakeholder Engagement CommitteeDCA Set to Discuss a New Delta Stakeholder Committee
October 2019	<ul style="list-style-type: none">ICYMI: Delta Stakeholder Engagement Committee Members SelectedDelta Stakeholder Engagement Committee Applications Due This Friday, October 11
November 2019	<ul style="list-style-type: none">Soil Investigations IS/MND Comment Period ExtendedSoil Investigations for Data Collection in the DeltaDCA Delta Stakeholder Engagement Committee Meeting Materials Available
December 2019	<ul style="list-style-type: none">DCA Delta Stakeholder Engagement Committee Meeting Reminder

2020

January 2020	<ul style="list-style-type: none">REMINDER: Delta Conveyance Project CEQA Scoping Meetings Begin Next WeekDCA Delta Stakeholder Engagement Committee Meeting ReminderDelta Conveyance Environmental Review Initiated and Public Scoping Meetings ScheduledHappy New Year – Delta Conveyance Updates
February 2020	<ul style="list-style-type: none">DCA Delta Stakeholder Engagement Committee Meeting ReminderAdditional Scoping Meeting Scheduled for the Delta Conveyance ProjectDCA Delta Stakeholder Engagement Committee Meeting Reminder
March 2020	<ul style="list-style-type: none">Update from the Delta Conveyance Project: In Response to Ongoing Public Health and Safety ConcernsDelta Conveyance Project Scoping Comment Period Reminder
April 2020	<ul style="list-style-type: none">Delta Conveyance Project Scoping Period Ends on April 17th at 5:00 p.m.
May 2020	<ul style="list-style-type: none">Delta Conveyance Project Monthly Update – April/May
June 2020	<ul style="list-style-type: none">DWR Submits Delta Conveyance Project Section 404 Permit Application to the U.S. Army Corps of Engineers



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MATERIALS

Email Notifications (continued)

2020

July 2020	<ul style="list-style-type: none">• Delta Conveyance Project Scoping Summary Report Now Available• Delta Conveyance Project Environmental Planning Update
August 2020	<ul style="list-style-type: none">• Delta Conveyance Project Update• Validation Action Filed Regarding Financing of Proposed Delta Conveyance Project• Delta Conveyance Project Update
September 2020	<ul style="list-style-type: none">• "Your Delta, Your Voice" Community Survey Launched - Take the Survey Today!• Update on Validation Action
November 2020	<ul style="list-style-type: none">• Spread the Word! Delta Conveyance Project Environmental Justice Community Survey
December 2020	<ul style="list-style-type: none">• Delta Conveyance Project Environmental Justice Community Survey Closes this Friday, December 11th

2021

January 2021	<ul style="list-style-type: none">• Happy New Year - Delta Conveyance Project Updates
February 2021	<ul style="list-style-type: none">• Delta Conveyance Project Updates
March 2021	<ul style="list-style-type: none">• Registration Now Open for Delta Conveyance Project Community Benefits Program Workshops• Registro Ya Abierto para Talleres Sobre el Programa de Beneficios Comunitarios del Proyecto de Agua a Traves del Delta• DWR Seeks to Create Economic and Social Benefit in the Delta
April 2021	<ul style="list-style-type: none">• Comparta sus ideas de proyectos con DWR el 6 de mayo• Share Your Project Ideas with DWR on May 6th• Registration Extended for Community Benefits Program Workshop
May 2021	<ul style="list-style-type: none">• Delta Conveyance Project Community Benefits Program Workshop on May 25th• Registration Extended for Community Benefits Program Workshop 3• Your Delta, Your Voice Environmental Justice Community Survey Report Now Available
June 2021	<ul style="list-style-type: none">• Delta Conveyance Project to Host Informational Webinars – Schedule and Topics Announced• Proyecto de Agua a Traves del Delta para Organizar Videoconferencias Informativas – Programa y Temas Anunciados



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MATERIALS

Email Notifications (continued)

2021

July 2021	<ul style="list-style-type: none">• Delta Conveyance Project Community Benefits Program Workshops: Follow-up Items and Next Steps• Talleres del Programa de Beneficios Comunitarios del Proyecto de Agua a Traves del Delta: Elementos de seguimiento y Proximos Pasos• REMINDER: Informational Webinar on Operations of the State Water Project and Delta Conveyance on July 14• REMINDER: Delta Conveyance Project Informational Webinar on Fisheries on August 3rd
August 2021	<ul style="list-style-type: none">• REMINDER: Delta Conveyance Project Informational Webinar on Climate Change on August 25th
September 2021	<ul style="list-style-type: none">• REMINDER: Delta Conveyance Project Informational Webinar on Environmental Justice on September 16th
November 2021	<ul style="list-style-type: none">• DWR Hosting Delta Conveyance Project Case Study Workshop to Learn from Other Project's Community Benefits Program• El Departamento de Hidricos organiza un taller de Estudio de Caso del Proyecto de Agua a Traves del Delta para aprender sobre los Programas de Beneficios Comunitarios de otros proyectos• Delta Conveyance Project Updates

2022

February 2022	<ul style="list-style-type: none">• Delta Conveyance Project Updates: Planning and New Materials
April 2022	<ul style="list-style-type: none">• Big Storms and Dry Spells Demonstrate the Need for the Delta Conveyance Project
May 2022	<ul style="list-style-type: none">• New Online Tool + Other Project Updates
July 2022	<ul style="list-style-type: none">• Community Benefits Program Updates• Delta Conveyance Project Updates• Delta Conveyance Project Draft EIR Available for Public Review and Comment through October 27, 2022• El borrador del EIR del Proyecto de Agua a Traves del Delta estara disponible para revision y comentarios publicos hasta el 27 de octubre del 2022



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MATERIALS

Email Notifications (continued)

2022

September 2022	<ul style="list-style-type: none">Delta Conveyance Project Draft EIR Virtual Public Hearings InformationePublicación: Información sobre las audiencias públicas virtuales de la versión preliminar del EIR del Proyecto de Agua a Traves del Delta電子出版物:Delta輸水系統專案《環境影響報告》(EIR) 草案公開聽證會電子公告譯本REMINDER: Delta Conveyance Project Draft EIR Virtual Public Hearing TomorrowDraft EIR Change Sheet Now Available + Virtual Public Hearing This WeekDraft EIR Comment Period Extended to December 16, 2022REMINDER: Delta Conveyance Project Draft EIR Virtual Public Hearing Tomorrow
	<ul style="list-style-type: none">How Will the Delta Conveyance Project Help Adapt to Climate Change?Reminder: Draft EIR Comment Period Closes December 16, 2022Reminder: Draft EIR Comment Period Closes TomorrowU.S. Army Corps of Engineers Issues Delta Conveyance Project Draft Environmental Impact Statement for Public Review

2023

January 2023	<ul style="list-style-type: none">eBlast: REMINDER: Upcoming USACE Delta Conveyance Project Draft EIS Virtual Public MeetingseBlast: Delta Conveyance Project New Year Project Updates
	<ul style="list-style-type: none">eBlast: Planning Process Website Launched + Project Updates
August 2023	<ul style="list-style-type: none">Delta Conveyance Project Summer Updates
September 2023	<ul style="list-style-type: none">New Materials & Final Environmental Impact Report Expected Release Date
October 2023	<ul style="list-style-type: none">Recent Delta Earthquakes a Reminder of Why Modernizing our Water Infrastructure is Vitally Important
November 2023	<ul style="list-style-type: none">New Informational Materials
December 2023	<ul style="list-style-type: none">Delta Conveyance Project Final EIRDepartment of Water Resources Approves Delta Conveyance Project



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MATERIALS

Email Notifications (continued)

2024

February 2024	<ul style="list-style-type: none">State Water Board Issues Notice Regarding Change in Point of Diversion PetitionChange in Point of Diversion Petition Submitted to State Water Board + Other Updates
April 2024	<ul style="list-style-type: none">DWR Updates Delta Conveyance Project Schedule, Charts Permitting Pathway + Other Project Updates
May 2024	<ul style="list-style-type: none">Analysis: Benefits of the Delta Conveyance Project Far Exceed CostsUnderstanding Costs, Benefits, Funding and Financing for the Delta Conveyance Project
August 2024	<ul style="list-style-type: none">New DWR Report Estimates Potential Water Losses Due to Climate Crisis + Other Project UpdatesOperations Plan Now Available for the Delta Conveyance Project
September 2024	<ul style="list-style-type: none">Delta Conveyance Project Supports Communities Across California2024 - 2026 Proposed Geotechnical Activities Delta Plan Consistency
October 2024	<ul style="list-style-type: none">Refresher Blog: The Delta Conveyance Project Protects California's Water SupplyRefresher Blog: The Benefits of the Delta Conveyance Project are Real and Outweigh the CostsCommunity Benefits Program Discussion Draft Implementation Plan and Guidelines Public ReviewRefresher Blog: Securing Safe and Affordable Water Supplies for Communities Across CaliforniaRefresher Blog: Can Our Water Infrastructure Make the Most of Extreme Weather Events?Refresher Blog: Delta Conveyance Project Tribal Outreach and Engagement



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MATERIALS

Email Notifications (continued)

2025

January 2025	<ul style="list-style-type: none">January 10: Validation Action Filed Regarding Financing of Approved Delta Conveyance ProjectJanuary 23: The Delta Stewardship Council Affirms that DWR's Planned Geotechnical Investigations are not Within Their Jurisdiction and are not a Covered Action
February 2025	<ul style="list-style-type: none">February 7: DWR Issues an Official Notification of Validation Action for Delta Conveyance Program Bond FinancingFebruary 14: Delta Conveyance Project Checks Off Another Important MilestoneFebruary 25: REMINDER: Community Benefits Program Implementation Plan and Guidelines Public Review
April 2025	<ul style="list-style-type: none">April 3: Delta Conveyance Project Updates
July 2025	<ul style="list-style-type: none">July 16: Securing Statewide Water Supplies Part 1: California's Water Future is in JeopardyJuly 23: Securing Statewide Water Supplies Part 2: Serious Problems Require Serious Solutions
August 2025	<ul style="list-style-type: none">August 6: Governor Newsom Launches Delta Conveyance Project Accountability PlanAugust 13: Securing Statewide Water Supplies Part 3: Reducing Impacts through Community-Focused DesignAugust 21: Securing Statewide Water Supplies Part 4: Delta Conveyance Authority – A Purpose-Built Agency for California's Water FutureAugust 27: Securing Statewide Water Supplies Part 5: Upgrading Foundational Water Supply Infrastructure Makes Economic Sense
September 2025	<ul style="list-style-type: none">September 3: Securing Statewide Water Supplies Part 6: Fact Over FictionSeptember 10: Securing Statewide Water Supplies Part 7: System Flexibility Means Reliable Water SuppliesSeptember 23: Securing Statewide Water Supplies Part 8: Protecting Important Agricultural Land in the Delta and Throughout California
October 2025	<ul style="list-style-type: none">October 1: Securing Statewide Water Supplies Part 9: Acknowledging and Addressing Community Concerns During Project Construction and OperationsOctober 3: NOI to Submit Certification of Consistency with the Delta Plan: Delta Conveyance ProjectOctober 17: DWR Submits Delta Conveyance Project Certification of Consistency with the Delta Plan
November 2025	<ul style="list-style-type: none">November 3: NEW Translated Informational Materials Available



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MATERIALS

Correspondence and Documents

2019

May 2019	<ul style="list-style-type: none">• Revenue Bond Rescission• Rescission Document• Letter from DWR to USACE• Letter from DWR to CDFW• DWR Notice to State Clearing House• Letter from DWR Reclamation to SWRCB - Withdrawal of Petition• Letter from DWR to the Delta Conveyance Design and Construction Authority• DWR Director Letter to State Water Contractors• DWR Director Memo to Delta Conveyance Office
	<ul style="list-style-type: none">• JEPAs Amendment June 2019
	<ul style="list-style-type: none">• DWR Director Email to County Supervisors
	<ul style="list-style-type: none">• CNRA Secretary Email to Delta Stakeholders
	<ul style="list-style-type: none">• DWR Director Letter to Senator Bill Dodd

2020

March 2020	<ul style="list-style-type: none">• Correspondence with Congressman Garamendi• Background Information
April 2020	
<ul style="list-style-type: none">• Correspondence with Delta Defenders• Correspondence with Pacific Coast Federation of Fishermen's Associations and Institute for Fisheries Resources• Correspondence with Restore the Delta• Correspondence with Delta Counties Coalition	
May 2020	
<ul style="list-style-type: none">• Correspondence with Sacramento County Supervisor Don Nottoli's Office• Correspondence with San Joaquin County Supervisor Kathy Miller's Office	
November 2020	
<ul style="list-style-type: none">• Correspondence with Delta Counties Coalition	
December 2020	
<ul style="list-style-type: none">• DWR Director Letter to State Water Contractors General Manager	

2023

July 2023	<ul style="list-style-type: none">• Contra Costa Water District - Department of Water Resources Settlement Agreement
------------------	----------------------------------------------------------------------------------------------------------------------------------------------------

2025

February 2025	<ul style="list-style-type: none">• Governor Newsom Letter to the State Water Resources Control Board
June 2025	
<ul style="list-style-type: none">• DWR Director Letter to the Joint Legislative Audit Committee	



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MEDIA

Press Releases

May 2019	<ul style="list-style-type: none">• State Withdraws WaterFix Approvals, Initiates Planning and Permitting for a Smaller Single Tunnel
January 2020	<ul style="list-style-type: none">• State Initiates Environmental Review for Proposed Delta Conveyance Project, Begins Public Scoping
July 2022	<ul style="list-style-type: none">• DWR Releases Draft Environmental Impact Report for Delta Conveyance Project
December 2023	<ul style="list-style-type: none">• Department of Water Resources Approves Delta Conveyance Project• DWR Releases Final Environmental Impact Report for Delta Conveyance Project• Governor Newsom Reaffirms Support for Updated Delta Conveyance Proposal
May 2024	<ul style="list-style-type: none">• Analysis: Benefits of the Delta Conveyance Project Far Exceed Costs

Project Updates

2019

May 2019	<ul style="list-style-type: none">• State Withdraws WaterFix Approvals, Initiates Planning and Permitting for a Smaller Single Tunnel
June 2019	<ul style="list-style-type: none">• Why Delta Conveyance• Soil Sampling Work to Advance Data for Delta Conveyance• Delta Conveyance Next Steps• The Delta Conveyance Design and Construction Authority's Role in Assisting DWR
July 2019	<ul style="list-style-type: none">• Public Meetings for SWP Contract Amendment for Delta Conveyance
August 2019	<ul style="list-style-type: none">• August Delta Conveyance Update
September 2019	<ul style="list-style-type: none">• September Delta Conveyance Update
November 2019	<ul style="list-style-type: none">• Notice of Intent to Adopt a Mitigated Negative Declaration

2020

January 2020	<ul style="list-style-type: none">• State Initiates Environmental Review for Proposed Delta Conveyance Project, Begins Public Scoping
April 2020	<ul style="list-style-type: none">• DWR Deploys World Class Expertise for Delta Conveyance Design
May 2020	<ul style="list-style-type: none">• April Delta Conveyance Project Update
June 2020	<ul style="list-style-type: none">• Next Steps for Delta Conveyance• DWR Submits Delta Conveyance Project Section 404 Permit Application to the U.S. Army Corps of Engineers
August 2020	<ul style="list-style-type: none">• Delta Conveyance Project August Update
November 2020	<ul style="list-style-type: none">• Q/A: How would the proposed Delta Conveyance Project address climate change in California?



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



MEDIA

Project Updates (continued)

2021

January 2021	<ul style="list-style-type: none">Delta Conveyance Project Public Engagement Outlook for 2021-2022Delta Conveyance Project: Introduction to Community Benefits Program DevelopmentDelta Conveyance Project Alternatives Screening Process
February 2021	<ul style="list-style-type: none">Q/A: How is the Delta Conveyance Project Financed?
May 2021	<ul style="list-style-type: none">Q/A: What are the risks of a major earthquake in the Sacramento-San Joaquin Delta?Q/A: What are the risks of a major earthquake in the Sacramento-San Joaquin Delta? (part 2)
September 2021	<ul style="list-style-type: none">Q/A: What are the main takeaways from the Delta Conveyance Project Environmental Justice Survey?
October 2021	<ul style="list-style-type: none">Q/A: Building the Tunnel, Part 1: Nothing Boring About Boring Technology
November 2021	<ul style="list-style-type: none">Q/A: Building the Tunnel, Part 2: At Home Inside a 20,000 Horsepower Tunneling MachineDelta Conveyance Project Fisheries Informational Webinar Highlights

2022

January 2022	<ul style="list-style-type: none">Environmental Justice Informational Webinar HighlightsOperations of the State Water Project and Delta Conveyance Informational Webinar HighlightsClimate Change Informational Webinar HighlightsQ/A: Of Fish and Flows: Delta Conveyance and the Health of the Delta Fisheries
February 2022	<ul style="list-style-type: none">Delta Conveyance Project Public Engagement Outlook for 2022
April 2022	<ul style="list-style-type: none">Big Storms, Dry Spells, Demonstrate the Need for Improved Infrastructure and the Delta Conveyance Project
July 2022	<ul style="list-style-type: none">Q/A: Going With the Flow: Modern Intake Design Goes Easy on the FishDelta Conveyance: A Fresh Look Yields New Project
December 2022	<ul style="list-style-type: none">How Will the Delta Conveyance Project Help Adapt to Climate Change?

2023

April 2023	<ul style="list-style-type: none">How Modernizing Infrastructure Can Help to Capture More Storm Flow
July 2023	<ul style="list-style-type: none">How The Delta Conveyance Project Would Make California's Water Supply More Resilient Against Earthquakes
September 2023	<ul style="list-style-type: none">Why Modernizing Infrastructure Will Benefit Our Future Water Supply
November 2023	<ul style="list-style-type: none">Living With Earthquakes: How DWR Maintains Vigilance and Resources to Respond to the Next Jolt



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



OUTREACH

General Events

2019

August 2019	<ul style="list-style-type: none">Urban Water Institute's 26th Annual Conference
October 2019	<ul style="list-style-type: none">Google Headquarters Tech Talk Hamina
November 2019	<ul style="list-style-type: none">SWC Brown Bag State Legislature Staff EventAmerican Society of Civil Engineers Environmental and Water Resources Institute

2020

July 2020	<ul style="list-style-type: none">ACWA 2020 Spring Conference
August 2020	<ul style="list-style-type: none">BIA Southern California Water Conference
September 2020	<ul style="list-style-type: none">Cal-IPGCA Cohort 2020 Change Challenge Forum PanelCalifornia Infrastructure Symposium
October 2020	<ul style="list-style-type: none">California State Association of Counties (CSAC)CMAA VIP Breakfast
November 2020	<ul style="list-style-type: none">CSAC Annual ConferenceWELL (Water Education for Latino Leaders)PPIC Water Policy Center
December 2020	<ul style="list-style-type: none">California Water Efficiency Partnership (CalWEP) Annual Conference, Peer to PeerWe3Summit

2021

February 2021	<ul style="list-style-type: none">Urban Water Institute's Spring Virtual Conference
May 2021	<ul style="list-style-type: none">2021 Spring Virtual ACWA Conference and Exhibition
June 2021	<ul style="list-style-type: none">California Innovation Playbook for Government Change Agents Day of InnovationAgricultural Council of California Legislative Conference
August 2021	<ul style="list-style-type: none">Building Industry Association of Southern California Water Conference
November 2021	<ul style="list-style-type: none">Southern California Edison (SCE) Water Conference



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



OUTREACH

General Events

2022

February 2022	<ul style="list-style-type: none">Urban Water Institute
March 2022	<ul style="list-style-type: none">WELL Regional Meeting
April 2022	<ul style="list-style-type: none">WELL 2022 Central Valley Conference – Policy, Practice, ProgressAmerican Association of University Women
June 2022	<ul style="list-style-type: none">Association of Women in Water, Energy & EnvironmentMetropolitan/Biz Fed Institute Water Forum
August 2022	<ul style="list-style-type: none">Building Industry Association SoCal Water ConferenceOrange County Water Summit

2023

May 2023	<ul style="list-style-type: none">ACWA Spring Conference
August 2023	<ul style="list-style-type: none">Urban Water Institute Annual Conference
November 2023	<ul style="list-style-type: none">ACWA Fall Conference

2024

May 2024	<ul style="list-style-type: none">ACWA
August 2024	<ul style="list-style-type: none">BIA SoCal Water ConferenceUrban Water Institute Annual Conference
September 2024	<ul style="list-style-type: none">Bay Planning Coalition's 2024 Energy & Water Nexus
November 2024	<ul style="list-style-type: none">Southern California Water Coalition Annual Meeting
December 2024	<ul style="list-style-type: none">ACWA



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



OUTREACH

General Events

2025

March 2025	<ul style="list-style-type: none">Western Winter Workshop ConferenceWater Association of Latino Leaders (WELL) 2025
April 2025	<ul style="list-style-type: none">Water Conference of the West 2025 (WCW25)/American Water Works Assoc of CA/NV
May 2025	<ul style="list-style-type: none">Association California Water Agencies (ACWA) Spring ConferenceCalifornia Water Association (AWA) Spring Policy Symposium
June 2025	<ul style="list-style-type: none">Rapid Excavation and Tunneling Conference (RETC)
July 2025	<ul style="list-style-type: none">Southern California Water Coalition
August 2025	<ul style="list-style-type: none">BIA SoCal Water Conference
September 2025	<ul style="list-style-type: none">Orange County Water SummitBiz Fed Institute Water Resiliency Summit
October 2025	<ul style="list-style-type: none">Water Education Foundation - Water SummitLeague of CalCities Annual Conference & ExpoSouthern California Water Coalition Annual Meeting & DinnerCalifornia Water Association Annual SummitColorado School of Mines Tunneling Short Course
November 2025	<ul style="list-style-type: none">Public Policy Institute of California (PPIC) Annual Water Conference
December 2025	<ul style="list-style-type: none">Association of California Water Agencies (ACWA) Fall ConferenceCalifornia Infrastructure Development Conference and Expo

Presentations and Briefings

2019

May 2019	<ul style="list-style-type: none">Delta Protection CommissionDelta ConservancyDelta Area Gas Well Engineers
July 2019	<ul style="list-style-type: none">O & M Dam Safety EngineersWater Education Committee
August 2019	<ul style="list-style-type: none">Environmental Coordination Committee (ECC)
September 2019	<ul style="list-style-type: none">San Bernardino Valley Municipal Water DistrictDelta Legacy Communities



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



OUTREACH

Presentations and Briefings (continued)

2019 (continued)

October 2019	<ul style="list-style-type: none">• Courtland Town Association• Southern California Water Coalition Annual Board Meeting
November 2019	<ul style="list-style-type: none">• East County Water Management Association (ECWMA)• Bethel Island Municipal Improvement District (BIMID)• Alameda County Water District Board Meeting
December 2019	<ul style="list-style-type: none">• Association of California Water Agencies (ACWA) Water Management Committee• Delta Stewardship Council• Delta Conservancy

2020

February 2020	<ul style="list-style-type: none">• ACWA Water Management Committee• Diablo Water District Board Meeting• Delta Stewardship Council• Central Valley Flood Protection Board (CVFPB)• California Water Commission
March 2020	<ul style="list-style-type: none">• Butte County Board of Supervisors• Congressman Garamendi
April 2020	<ul style="list-style-type: none">• Delta Protection Commission• Mayor of West Sacramento
May 2020	<ul style="list-style-type: none">• Town of Hood Board Meeting• Delta Conservancy• CVFPB
June 2020	<ul style="list-style-type: none">• Virtual DC Briefing – Water Advisory Committee OC• Yolo County Supervisor
July 2020	<ul style="list-style-type: none">• Delta Conservancy
August 2020	<ul style="list-style-type: none">• LA Chamber of Commerce• Society of American Military Engineers (SAME)• San Francisco Bay Conservation and Development Commission (BCDC)• Water Education Foundation Group on Climate Change Impacts on Water Resources• Delta Independent Science Board• Delta Stewardship Council
September 2020	<ul style="list-style-type: none">• Cal Chamber Water Committee Meeting
October 2020	<ul style="list-style-type: none">• Delta Conservancy
November 2020	<ul style="list-style-type: none">• Briefing Central Valley Partnership (CVP) and U.S. Bureau of Reclamation (USBR) Staff Project Update• San Luis & Delta-Mendota Water Authority
December 2020	<ul style="list-style-type: none">• Bay Area Council – Water & Climate Resilience Committee Briefing



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



OUTREACH

Presentations and Briefings (continued)

2021

January 2021	<ul style="list-style-type: none">• Delta Protection Advisory Committee• Water Association of Kern County• Zone 7 Briefing• Met Bay Delta Committee Regulatory Update• Delta Conservancy• Delta Stewardship Council• Delta Independent Science Board
February 2021	<ul style="list-style-type: none">• Valley Water Storage Exploratory Committee
March 2021	<ul style="list-style-type: none">• Regional Chamber of Commerce San Gabriel Valley Briefing• Association of General Contractors - CA• Delta Conservancy• Delta County Supervisors Update (calls)• Delta Leadership Program• Delta Protection Commission
April 2021	<ul style="list-style-type: none">• Society of Military Engineers (SAME)• Delta Stewardship Council
May 2021	<ul style="list-style-type: none">• Sacramento County Environmental Commission• Agricultural Council of California Legislative Conference• Community Benefits Program Presentation to Delta Protection Commission• Community Benefits Program Presentation to Delta Conservancy• Association of Water Agencies of Ventura County• California Water Commission• Delta Conservancy
June 2021	<ul style="list-style-type: none">• Town of Hood Community Meeting• CVFPB
July 2021	<ul style="list-style-type: none">• East Bay Leadership Council Water and Environmental Task Force• Delta Conservancy
August 2021	<ul style="list-style-type: none">• Reclamation District 1002
September 2021	<ul style="list-style-type: none">• Nature Conservancy• Point Pleasant Community Meeting• Delta Stewardship Council



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



OUTREACH

Presentations and Briefings (continued)

2021 (continued)

October 2021	<ul style="list-style-type: none">• Delta County Supervisors Update (calls)• Library Technical Training Sacramento County• Santa Clarita Valley Water District Briefing• Delta Conservancy• Dublin Rotary Club
November 2021	<ul style="list-style-type: none">• Santa Clara Water District Briefing• Courtland Community Meeting• Library Technical Training Stockton/San Joaquin County• Library Technical Training Eastern Yolo County• Valley Water Board Meeting
December 2021	<ul style="list-style-type: none">• Dublin Rotary Club Briefing

2022

January 2022	<ul style="list-style-type: none">• San Bernardino Valley Municipal Water District• Delta Stewardship Council
February 2022	<ul style="list-style-type: none">• Coachella Valley Water District Board of Directors• Kern County Water Agency Board of Directors• Diablo Foothills District Garden Club
March 2022	<ul style="list-style-type: none">• Mojave Water Agency Board Meeting• Alameda County Board of Supervisors• Zone 7 Board of Directors• San Gorgonio Pass Water Agency Board of Directors• Valley Water Board of Directors• Delta Conservancy
April 2022	<ul style="list-style-type: none">• Isleton Chamber of Commerce• Alameda County Board of Directors• Valley Water Board of Directors• Downtown Stockton Alliance Board of Directors• Greater Stockton Chamber of Commerce
May 2022	<ul style="list-style-type: none">• Stockton San Joaquin Lions Club• Walnut Grove Rotary• North Stockton Rotary Club• PWA Representatives



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



OUTREACH

Presentations and Briefings (continued)

2022 (continued)

June 2022	<ul style="list-style-type: none">• Delta Stewardship Council Independent Science Board• Delta Stewardship Council• San Joaquin County Hispanic Chamber of Commerce• Port of Stockton• Public Water Agencies• MWD Member Agencies
July 2022	<ul style="list-style-type: none">• Delta Conservancy• Interested Parties
August 2022	<ul style="list-style-type: none">• California Legislative Representatives
October 2022	<ul style="list-style-type: none">• Inland Action
November 2022	<ul style="list-style-type: none">• San Gabriel Valley Water Company Public Affairs Network• Public Water Agencies

2023

February 2023	<ul style="list-style-type: none">• Urban Water Institute
March 2023	<ul style="list-style-type: none">• ACWA Leadership Briefing• CMAA: Water in Northern California• Water Association of Kern County "Water Summit"
April 2023	<ul style="list-style-type: none">• Valley Water Board Briefing
May 2023	<ul style="list-style-type: none">• Rotary Club of Newark• ACWA Spring Conference–PWA Briefings
June 2023	<ul style="list-style-type: none">• San Joaquin County Supervisor Steve Ding Briefing• Rotary Club Bakersfield North• Sacramento County Supervisor Kennedy Briefing



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



OUTREACH

Presentations and Briefings (continued)

2023 (continued)

July 2023	<ul style="list-style-type: none">• AVEK Board Briefing• Clayton Valley Garden Club• Sacramento County Supervisor Hume
August 2023	<ul style="list-style-type: none">• Representatives from the California Department of Fish and Wildlife and National Oceanic and Atmospheric Administration
September 2023	<ul style="list-style-type: none">• Representatives from the Delta Stewardship Council
October 2023	<ul style="list-style-type: none">• Solano County Supervisor Mitch Mashburn
November 2023	<ul style="list-style-type: none">• Alliance for Water Awareness and Conservation• ACWA Fall Conference - PWA Briefing
December 2023	<ul style="list-style-type: none">• Orange County Business Council Briefing

2024

January 2024	<ul style="list-style-type: none">• Santa Clarita Valley Board Briefing• AVEK Board Briefing• Las Virgenes Municipal Water District• Simi Valley Chamber of Commerce• Calleguas Municipal Water District
February 2024	<ul style="list-style-type: none">• Kern Member Agency Briefing• Delta Stewardship Council
March 2024	<ul style="list-style-type: none">• Las Virgenes District Board of Directors Briefing• CoLab Ventura County Briefing• Calleguas Municipal Water District Board of Directors Briefing• Association of Water Agencies of Ventura County Briefing• United Water Conservation District Briefing• Delta Conservancy Briefing• Riverside County Water Task Force Briefing
April 2024	<ul style="list-style-type: none">• Palmdale Water District Briefing• Ventura County Coalition of Labor Agriculture and Business Briefing



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



OUTREACH

Presentations and Briefings (continued)

2024 (continued)

May 2024	<ul style="list-style-type: none">• Water Association of Kern County (WAKC) Briefing• Biz-Fed Water Symposium Briefing• Kern County Water Agency Briefing• Valley Water Briefing• CalCities Orange County Briefing• Water Education Foundation Briefing• Water Education Foundation
June 2024	<ul style="list-style-type: none">• Palmdale Water District Briefing• AVEK Briefing• Mojave Water District Briefing• Santa Clarita Valley Water District Briefing• Western Water Municipal Water District Briefing• Biz-Fed Water Symposium Briefing• MWD OneWater Committee Briefing• Valley Water Briefing
July 2024	<ul style="list-style-type: none">• San Gabriel Valley Water District Briefing
August 2024	<ul style="list-style-type: none">• Municipal Water District of Orange County Briefing• Alameda County Water District Briefing• Zone 7 Briefing
September 2024	<ul style="list-style-type: none">• Bay Area Council Water Committee Briefing
October 2024	<ul style="list-style-type: none">• Delta Protection Advisory Committee Briefing• Torrance Chamber of Commerce Briefing• Coachella Valley Water District Briefing• Western Municipal Water District Briefing• San Gabriel Valley Member Agencies MWD Member Agencies Briefing• San Diego County Water Authority MWD Member Agencies Briefing
November 2024	<ul style="list-style-type: none">• Crestline-Lake Arrowhead Water Agency• Los Angeles Area Chamber of Commerce Water + Environment Committee Briefing• San Bernardino County Special Districts Conference Briefing• Desert Water Agency Briefing• Inland Empire Utilities Agency Briefing• Pleasanton Chamber of Commerce Briefing
December 2024	<ul style="list-style-type: none">• CPOD Pre-Hearing Conference Briefing



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



OUTREACH

Presentations and Briefings (continued)

2025

January 2025	<ul style="list-style-type: none">• Santa Clara Valley Water District (Valley Water)
February 2025	<ul style="list-style-type: none">• Antelope Valley-East Kern Water Agency (AVEK)• Courtland Fire District• Kern County Water Agency• Antelope Valley Economic Development & Growth Enterprise (AV EDGE)• San Luis Obispo County FC&WCD
March 2025	<ul style="list-style-type: none">• Kern County Water Agency• California Legislative Representatives
April 2025	<ul style="list-style-type: none">• San Joaquin County Sup. Mario Gardea
May 2025	<ul style="list-style-type: none">• Sacramento Chapter-Environment & Water Resources Institute (EWRI)• Association of Water Agencies (AWA) of Ventura County "Water Wise Break"
June 2025	<ul style="list-style-type: none">• Association of Women, Water, Energy, & Environment (AWWEE)
July 2025	<ul style="list-style-type: none">• Intake Screens Inc. Meeting• Delta Protection Commission
August 2025	<ul style="list-style-type: none">• DWR SWP Managers• City of Mountain House
October 2025	<ul style="list-style-type: none">• American Society Civil Engineers (ASCE) Golden Gate
November 2025	<ul style="list-style-type: none">• North American Tunneling Conference – USA Cutting Edge 2025



Delta Conveyance Project

Modernizing California's Water Infrastructure | Progress Report 2019-2025



TOURS

2023

April 2023	<ul style="list-style-type: none">Kern County Water Agency and Santa Clarita Valley Water Agency
May 2023	<ul style="list-style-type: none">Zone 7 Water Agency and Mojave Water Agency
June 2023	<ul style="list-style-type: none">Representatives from the Attorney General's Office
August 2023	<ul style="list-style-type: none">Representatives from the California Department of Fish and Wildlife and National Oceanic and Atmospheric AdministrationRepresentatives from the Delta Stewardship Council
September 2023	<ul style="list-style-type: none">Representatives from the Delta Stewardship CouncilRepresentatives from U.S. Fish and Wildlife Service, U.S. Army Corps of Engineers, U.S. Bureau of Reclamation, State Water Resources Control Board and the Delta Stewardship Council
November 2023	<ul style="list-style-type: none">Metropolitan Water DistrictRepresentatives from the Delta Stewardship Council and State Water Resources Control Board

2024

April 2024	<ul style="list-style-type: none">Bay Area water agencies, including Alameda County Water District, Zone 7 and Valley WaterElected officials and legislative staff membersMetropolitan Water District (Spanish speaking)
June 2024	<ul style="list-style-type: none">Project staff from DWR and DCA
July 2024	<ul style="list-style-type: none">CoLab VenturaMWD, Calleguas, Las Virgenes, and LADWP
December 2024	<ul style="list-style-type: none">Project staff from DWR and DCA

2025

June 2025	<ul style="list-style-type: none">All StaffAlameda County Water District, Valley Water, Zone 7
September 2025	<ul style="list-style-type: none">San Bernardino Valley Municipal Water District & San Gorgonio Pass Water Agency
October 2025	<ul style="list-style-type: none">All StaffSanta Clarita Valley Water Agency
November 2025	<ul style="list-style-type: none">Metropolitan Water District

